COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2019

ESTI MATE SUMVARY 13: 40: 57
CONTI D C19664R ESTI MATE NO 0003 PROG SPEC YR: 2005
PCN: 19664R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 57.0 DAYS TI ME ALLOW 275 WORK DAYS
SH 14: S- CURVE RECONSTRUCTI ON PERCENT TIME:  20.73 ORI G TIME ALLOW 275 WORK DAYS
PROJECT NO. FSA0142- 063
SH 14: S- CURVE RECONSTRUCTI ON
NAMVE OF ROAD:
PROJECT COUNTI ES: LOGAN
CONTRACTOR:
PARSONS CONSTRUCTI ON GROUP | NC PAY PERI OD ENDI NG 07/ 02/ 2019 DATE TI ME STARTED 03/18/2019
1499 W 120th Avenue, Suite 200 DATE LET 12/ 13/ 2018 DATE WORK BEGAN 03/18/ 2019
DATE AWARDED 01/02/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/14/2019 DATE ACCEPTED
West i nst er CO 80234 (864)915- 1551 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 17,788, 812.77 PARTI Cl PATI NG $ 3,601, 457.91 $ 2,909, 629. 98
AWARD PRQIJECT AMT: $ 16, 600, 000. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 20. 25% TOTAL EARNI NGS 3,601, 457. 91 2,909, 629. 98
FUNDS AVAI LABLE: $ 14,187, 354.86 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,601, 457. 91 2,909, 629. 98
TOTAL CLAI VS $ 0.00 RETAI NAGE -93,789. 29 -73,034. 45
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,507, 668. 62 2,836, 595. 53
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,507, 668. 62 2,836, 595. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2, 836, 595. 53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19664R
PCN: 19664R-BI D
PRQIECT FSA0142- 063
REF | TEM
NO. NO.

CAT NO0200 ROADWAY

0005 202-00008

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Tree Trinm ng

0010 202-00010 *Renoval of Tree

0015 202-00019 Renoval of Inlet

0020 202-00021 Renoval of Manhol e

0025 202-00035 Renoval of Pipe

0030 202-00195 *Renoval of Median Cover

0035 202- 00200 *Renpval of Sidewal k

0040 202-00203 *Renoval of Curb and Cutter

0045 202-00210 *Renpval of Concrete Pavenent
0050 202-00220 *Rermoval of Asphalt Mat

0055 202-00240 *Renoval of Asphalt Mt (Pl aning)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
HOUR
346. 57000
26. 000
EACH
750. 90000
41. 000
EACH
920. 58000
22. 000
EACH
1, 088. 40000
6, 693. 000
LF
11. 49000
612. 000
sy
18. 28000
10, 163. 000
5%
14. 67000
17, 547. 000
LF
6. 41000
44, 817. 000
5%
10. 50000
23, 765. 000
sy
1. 50000
92, 778. 000
5%

0. 41000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5. 000
10. 000
15. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

112. 000
306. 000
418. 000

0. 000
0. 000
0. 000

476. 000
431. 000
907. 000

734.000
1,675. 000
2, 409. 000

1,120. 000
5, 696. 000
6, 816. 000

1, 995. 000
0. 000
1, 995. 000

38, 453. 000
44,170. 000
82, 623. 000

Page 2

ESTI MATE RUNO7/02/ 2019

7,509

1,088

3,515

6, 322

10, 736

59, 808

18,109

.00

00

.00

40

94

.00

77

75

00

.00

70

13:40: 57

AMOUNT

11, 263

1,088

4,802

13, 305

15, 441.

71, 568

2,992

33, 875

.00

50

.00

40

82

.00

69

69

00

50

43



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00250

202- 00700

202- 00805

202- 00810

202- 00828

202- 00831

202- 04001

202- 05150

203- 00010

203- 00100

203- 01100

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

*Renoval

of Light Standard

Renoval

of Overhead Sign Structure

Renoval

of Ground Sign

*Renoval of Traffic Signal Equi pnent

Head

*Renoval

of Traffic Signal

Pl ug Cul vert

Sandbl asti ng

*Uncl assi fi ed Excavation (Conplete In Place)

Mick Excavati on

Proof Rolling

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18, 000. 000
SF
1. 98000
53. 000
EACH
771. 38000
1. 000
EACH
4, 908. 40000
100. 000
EACH
113. 55000
1. 000
LS
8, 318. 55000
2.000
EACH
80. 22000
2.000
EACH
2, 231. 41000
5, 000. 000
SF
3. 96000
23, 020. 000
cy
15. 50000
1, 000. 000
cy
15. 72000
10. 000
HOUR

129. 47000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 07/ 02/ 2019

997.

160.

.00

.00

.00

.00

44

.00

.00

.00

.00

.00

13:40: 57

AMOUNT

997.

160.

92

.00

.00

.00

.00

44

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 203-01500

0120

203- 01597

0125

207- 00205

0130

208- 00002

0135

208- 00035

0140

208- 00036

0145

208- 00045

0150

208- 00053

0155

208- 00054

0160

208- 00056

0165 208-00070

C19664R

FSA0142-063

19664R- Bl D

| TEM
DESCRI PTI ON
Bl adi ng
*Pot hol i ng
Topsoi |

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Aggr egat e Bag (Special)

Concrete Washout

Structure

StormDrain Inlet Protection (Type |) (84 Inch)

Storm Drain Inlet Protection (Type I1)

StormDrain Inlet Protection (Type III)

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
HOUR
115. 24000
100. 000
HOUR
246. 74000
100. 000
cy
75. 09000
1, 820. 000
LF
6. 00000
224. 000
LF
21. 23000
3, 000. 000
LF
3. 47000
2.000
EACH
21, 947. 97000
93. 000
EACH
201. 29000
9. 000
EACH
736. 92000
72.000
EACH
265. 51000
0. 000
EACH

4,737. 38000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

28.500
0. 000
28. 500

0. 000
0. 000
0. 000

100. 000
0. 000
100. 000

91. 000
0. 000
91. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

24.000
0. 000
24.000

9. 000
0. 000
9. 000

72.000
0. 000
72.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 02/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:40: 57

AMOUNT

7,032

600

1, 931.

21, 947

4,830

6, 632

19,116

.00

09

.00

00

93

.00

97

96

28

72

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

208- 00103

208- 00105

208- 00106

208- 00207

210- 00001

210- 00050

210- 00815

210- 00831

210- 00840

210- 00842

210- 00860

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi nent

Reroval )

Er osi on Control

Managenent

Reset Structure

Reset Fire Hydrant

Reset Sign Panel

*Reset

Traffic Signal Head

*Reset Traffic Signal Pole

*Reset

Traffic Signal

*Reset Pedestrian Push Button

of Sedi nent

of Sedi ment

Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

(Equi prent)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
52. 28000
10. 000
HOUR
119. 71000
20. 000
HOUR
94. 62000
50. 000
DAY
713. 35000
1. 000
EACH
3, 124. 81000
5. 000
EACH
1, 132. 13000
53. 000
EACH
263. 39000
5. 000
EACH
296. 21000
1. 000
EACH
5, 937. 76000
2.000
EACH
444. 32000
4. 000
EACH

80. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
8. 000
14.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11. 000
5. 000
16. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
2.000
2.000

Page 5

ESTI MATE RUN 07/ 02/ 2019

418

3, 566

4,528

526.

592.

5,937

444,

160.

.00

.00

75

.00

52

76

13:40: 57

AMOUNT

731.

11,413

4,528

526.

592.

5,937

444,

160.

92

.00

.00

60

.00

52

78

42

76

32

44



CONTI D

ROADWAY

CAT NO0200

0225 210-00861

0230

210- 00865

0235

210- 04010

0240

210- 04015

0245

210- 04050

0250

212- 00006

0255

212-00032

0260

212- 00050

0265

213-00002

0270

213-00012

0275 213-00061

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Reset Wring

*Reset Pedestrian Signal Head

Adj ust

Manhol e

Modi fy Manhol e

Adj ust Val ve Box

Seedi ng (Native)

Soi

Condi ti oni ng

Sod

Ml ching (Weed Free Hay)

Spray-on Mil ch Bl anket

Ml ch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1. 000

LS
9, 392. 31000
4. 000

EACH
80. 22000
6. 000

EACH
2, 288. 25000
1. 000

EACH
2, 288. 25000
15. 000

EACH
1, 109. 63000
0. 600

ACRE
1, 419. 87000
0. 600

ACRE
4, 614. 55000
30, 000. 000

SF

0. 71000
0. 600

ACRE
2, 691. 82000
0.190

ACRE
4, 584. 95000
120. 000

LB

4.91000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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160.

2,288

.00

.00

25

.00

.00

.00

.00

.00

.00

.00

13:40: 57

AMOUNT

160.

2,288

.00

44

.00

25

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19664R- BI D ESTI MATE RUNO7/02/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0003 13:40: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 214-00000 Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0. 00
26, 249. 71000 0. 000 0. 00
0285 304- 06008 *Aggregate Base Course (Class 6) (Special) 14, 833. 000 0. 000
cY 0. 000 0. 00
42.00000 0. 000 0. 00
0290 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 19. 440
TON 18. 920 4,162. 40
220. 00000 38. 360 8,439. 20
0295 403-34751 *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 18, 497. 400 0. 000
TON 16, 449. 400 1, 644, 940. 00
100. 00000 16, 449. 400 1, 644, 940. 00
0300 412-00190 Concrete Pavenent (Patching) 2,693. 000 1,120. 000
SY 525. 000 44,625. 00
85. 00000 1, 645. 000 139, 825. 00
0305 412-00600 Concrete Pavenent (6 Inch) 4, 882. 000 288. 000
SY 0. 000 0. 00
53. 00000 288. 000 15, 264. 00
0310 412-00900 *Concrete Pavenent (9 Inch) 50, 482. 000 0. 000
SY 0. 000 0. 00
58. 00000 0. 000 0. 00
0315 412-00920 Concrete Pavement (9 Inch) (Fast Track) 5, 447. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0. 00
0320 420-00112  Geotextile (Drainage) (Cass 1) 12. 000 0. 000
SY 0. 000 0.00
101. 33000 0. 000 0. 00
0325 420-00133 Geotextile (Separator) (Cl ass 2) 68, 100. 000 0. 000
SY 0. 000 0. 00
1. 74000 0. 000 0. 00
0330 503-00036 *Drilled Caisson (36 Inch) 243. 000 0. 000
LF 0. 000 0. 00

375. 00000 0. 000 0. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19664R- BI D ESTI MATE RUNO7/02/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0003 13:40: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 503-00042 *Drilled Caisson (42 Inch) 102. 000 0. 000
LF 0. 000 0.00
450. 00000 0. 000 0. 00
0340 503-00048 *Drilled Caisson (48 Inch) 21. 000 0. 000
LF 0. 000 0. 00
525. 00000 0. 000 0. 00
0345 506-00212 Ri prap (12 Inch) 3. 000 0. 000
(&% 0. 000 0.00
251. 21000 0. 000 0. 00
0350 506-01020 Geogrid Rei nforcement 68, 100. 000 0. 000
SY 0. 000 0. 00
2.00000 0. 000 0. 00

0355 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 411. 000 0. 000
LF 0. 000 0.00
51. 53000 0. 000 0. 00
0360 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 120. 000 0. 000
LF 0. 000 0. 00
104. 67000 0. 000 0. 00
0365 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 653. 000 0. 000
LF 91. 000 6, 370. 00
70. 00000 91. 000 6, 370. 00
0370 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 97. 000 0. 000
LF 66. 000 7,920.00
120. 00000 66. 000 7,920. 00
0375 603-01275 27 Inch Reinforced Concrete Pipe (Conplete In Place) 517. 000 0. 000
LF 0. 000 0.00
95. 00000 0. 000 0. 00
0380 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 440. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0385 603-01335 33 Inch Reinforced Concrete Pipe (Conplete In Place) 292. 000 0. 000
LF 0. 000 0.00

115. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0390 603-01365

0395

603- 01425

0400

603- 01485

0405

603- 01545

0410

604- 00305

0415

604- 13005

0420

604- 13010

0425

604-19105

0430

604- 19205

0435

604- 30005

0440 604-30010

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

36 Inch Reinforced Concrete Pipe

42 Inch Reinforced Concrete Pipe

48 I nch Reinforced Concrete Pipe

54 Inch Reinforced Concrete Pipe

Inlet Type C (5 Foot)

Inlet Type 13 (5 Foot)

Inlet Type 13 (10 Foot)

Inlet Type R L 5 (5 Foot)

Inlet Type R L 10 (5 Foot)

Manhol e Sl ab Base (5 Foot)

Manhol e Sl ab Base (10 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Conpl ete

(Conpl ete

(Conpl ete

(Conpl ete

ESTI MATE NO 0003

I'n Place)

In Pl ace)

I'n Place)

In Pl ace)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
879. 000
LF
125. 00000
910. 000
LF
135. 00000
774. 000
LF
160. 00000
1, 182. 000
LF
205. 00000
3. 000
EACH
3, 200. 00000
6. 000
EACH
1, 916. 92000
1. 000
EACH
2, 261. 71000
45. 000
EACH
4, 100. 00000
1. 000
EACH
2, 170. 48000
7.000
EACH
5, 273. 11000
29. 000
EACH

6, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
374
374

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

Page 9
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76, 670

20, 500

39, 000

.00

.00

.00

00

.00

.00

.00

00

.00

.00

00

13:40: 57

AMOUNT

76, 670. 00

20, 500. 00

39, 000. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0445 604-39000

0450

606- 00301

0455

606- 01370

0460

606- 02005

0465

607-11525

0470

608- 00000

0475

608- 00010

0480

608-10010

0485

609- 20010

0490

609-21010

0495 609-21020

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

Manhol e Speci al

Cuardrail

Type 3 (6-3 Post

Spaci ng)

Transition Type 3G

End Anchorage (Fl ared)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

*Si dewal k Drain

*Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section |-B)

Curb and CGutter Type 2 (Section Il-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
9, 634. 63000
0. 000
LF
47. 97000
0. 000
EACH
2, 468. 97000
0. 000
EACH
2, 818. 90000
3, 245. 000
LF
1. 27000
9, 991. 000
sy
65. 00000
2, 074. 000
sy
200. 00000
7. 000
EACH
1, 018. 92000
452. 000
LF
28. 18000
8, 259. 000
LF
18. 38000
17, 237. 000
LF

20. 83000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
400.
400.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 10

ESTI MATE RUN 07/ 02/ 2019

1,258

13, 000

80, 000

18, 684

.00

.00

.00

.00

57

00

00

.00

.00

.00

51

13:40: 57

AMOUNT

2,100

13, 000

80, 000

2,481.

29, 328

.00

.00

.00

.00

58

00

00

.00

.00

30

64



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19664R- BI D ESTI MATE RUNO7/02/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0003 13:40: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 609-24003 *Gutter Type 2 (3 Foot) 80. 000 0. 000
LF 0. 000 0. 00
40. 43000 0. 000 0. 00
0505 609-24004 *Qutter Type 2 (4 Foot) 885. 000 124. 000
LF 0. 000 0. 00
42.88000 124. 000 5,317.12
0510 609-24008 *CQutter Type 2 (8 Foot) 1,071. 000 0. 000
LF 0. 000 0. 00
95. 57000 0. 000 0. 00
0515 610- 00020 *Medi an Cover Material (Patterned Concrete) 35, 395. 000 0. 000
SF 0. 000 0.00
12. 50000 0. 000 0. 00
0520 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 100. 000 0. 000
EACH 0. 000 0.00
113. 21000 0. 000 0. 00
0525 612-00103  *Delineator (Drivable Concrete Installation) (Type 50. 000 0. 000
I
) EACH 0. 000 0. 00
124.53000 0. 000 0. 00
0530 613-00200 *2 Inch Electrical Conduit 235. 000 0. 000
LF 0. 000 0. 00
17. 28000 0. 000 0. 00
0535 613-00206 *2 Inch Electrical Conduit (Bored) 1, 560. 000 0. 000
LF 0. 000 0. 00
16. 04000 0. 000 0. 00
0540 613-00300 *3 Inch Electrical Conduit 560. 000 0. 000
LF 0. 000 0.00
13. 58000 0. 000 0. 00
0545 613-00306 *3 Inch Electrical Conduit (Bored) 3, 120. 000 0. 000
LF 0. 000 0. 00
18. 51000 0. 000 0. 00
0550 613-01200 *2 Inch Electrical Conduit (Plastic) 2,679. 000 0. 000
LF 1, 855. 000 19, 811. 40

10. 68000 1, 855. 000 19, 811. 40



CONTI D

PREV QTY/

CAT NO0200

0555

0557

0560

0565

0570

0575

0580

0583

0585

0590

0595

613-07016

613- 01400

613-07034

613-10000

613- 13000

613- 34300

613-40010

613-50100

614- 00011

614- 00012

614-01502

C19664R
19664R- Bl D
FSA0142-063

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Pul | Box (16"x16"x6") 39. 000
EACH
1, 283. 57000
4 In Elec Cond (P) CO #4 4,300. 000
LF
13. 00000
*Pul | Box (24"x36"x18") 25. 000
EACH
1, 308. 26000
*Wring 1. 000
LS
57, 908. 96000
*Lumi naire (LED) 38. 000
EACH
617.10000
*Li ght Standard Metal (30 Foot) 15. 000
EACH
2,270. 94000
*Li ght Standard Foundati on 40. 000
EACH
1, 456. 36000
Lighting Ctrl Center 5. 000
EACH
8, 327. 00000
*Sign Panel (Class |) 2,224.000
SF
22. 64000
*Sign Panel (Class Il) 83. 000
SF
29. 44000
*Steel Sign Support (2-1nch Round)(Post & Socket) 1, 940. 000
LF

24.91000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
11.
11.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 12

ESTI MATE RUN 07/ 02/ 2019

16,019

.00

.00

.00

.00

.00

.00

96

.00

.00

.00

.00

13:40: 57

AMOUNT

16, 019

.00

.00

.00

.00

.00

.00

96

.00

.00

.00

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19664R- BI D ESTI MATE RUNO7/02/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0003 13:40: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 381. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
43. 02000 0. 000 0. 00
0605 614-10160 *Si gnal Head Backpl at es 56. 000 0. 000
EACH 0. 000 0. 00
228. 33000 0. 000 0.00
0610 614-70150 *Pedestrian Signal Face (16) (Countdown) 32.000 0. 000
EACH 0. 000 0. 00
684. 98000 0. 000 0. 00
0615 614-70336 *Traffic Signal Face (12-12-12) 82. 000 0. 000
EACH 0. 000 0. 00
863. 94000 0. 000 0.00
0620 614-70448 *Traffic Signal Face (12-12-12-12) 19. 000 0. 000
EACH 0. 000 0. 00
1, 252. 72000 0. 000 0. 00
0625 614-72855 *Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
29, 031. 00000 0. 000 0.00
0630 614-72860  *Pedestrian Push Button 30. 000 0. 000
EACH 0. 000 0. 00
1, 610. 64000 0. 000 0. 00
0635 614-72866 *Fire Preenption Unit and Tiner 8. 000 0. 000
EACH 0. 000 0. 00
5, 825. 46000 0. 000 0.00
0640 614-72886 *Intersection Detection System (Canera) 20. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0645 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 292. 69000 0. 000 0.00
0650 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 5. 000 0. 000
EACH 0. 000 0. 00

12, 453. 14000 0. 000 0. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19664R- BI D ESTI MATE RUNO7/02/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0003 13:40: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0.00
14, 193. 37000 0. 000 0. 00
0660 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 7.000 0. 000
EACH 0. 000 0. 00
14, 538. 95000 0. 000 0.00
0665 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 5. 000 0. 000
EACH 0. 000 0.00
17, 858. 97000 0. 000 0. 00
0670 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
18, 899. 40000 0. 000 0.00
0675 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
21, 307. 34000 0. 000 0. 00
0680 614-86800 *Uni nterrupted Power Supply 4.000 0. 000
EACH 0. 000 0. 00
9, 333. 07000 0. 000 0. 00
0685 614-87704 *Ethernet Radio (Single Cient) 4.000 0. 000
EACH 0. 000 0.00
3, 616. 23000 0. 000 0. 00
0690 625-00000 *Construction Surveying 1. 000 0. 200
LS 0. 100 2,173.69
21, 736. 94000 0. 300 6,521.08
0695 626-00000  *Mbbilization 1.000 0. 000
LS 0.500 475, 148. 13
950, 296. 25000 0.500 475, 148. 13
0700 626-01103 *Public Information Services (Tier II1) 1. 000 0. 200
LS 0.100 1,442.97
14, 429. 73000 0. 300 4,328.92
0705 627-00008 *Modi fi ed Epoxy Pavenent Marking 271.000 0. 000
GAL 0. 000 0.00

117. 30000 0. 000 0. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19664R- BI D ESTI MATE RUNO7/02/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0003 13:40: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0710 627-00013 *Pavenent Marking Paint (Hi gh Build) 693. 000 0. 000
GAL 207. 000 9,414. 36
45. 48000 207. 000 9,414. 36
0715 627-01010 *Prefornmed Pl astic Pavenment Marking (Type 1) (Inlaid) 9, 332. 000 0. 000
SF 0. 000 0. 00
14. 30000 0. 000 0. 00
0720 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 1, 051. 000 0. 000
SF 0. 000 0. 00
15. 86000 0. 000 0. 00
0725 627-30323 *Preformed Pl astic Pavement Marking (Wrd-Synbol)(Type 2, 156. 000 0. 000
1)(In
) SF 0. 000 0. 00
21. 84000 0. 000 0. 00
0730 627-30328 *Preformed Plastic Pavement Marking (Xwal k- St op 10, 126. 000 0. 000
Li ne) (Type |
SF 0. 000 0. 00
14. 60000 0. 000 0. 00
0735 630-00000  *Fl aggi ng 10, 000. 000 519. 300
HOUR 1, 249. 000 36, 058. 63
28.87000 1, 768. 300 51, 050. 82
0740 630-00003  *Uniformed Traffic Control 20. 000 4.500
HOUR 6. 000 611. 34
101. 89000 10. 500 1, 069. 85
0745 630- 00006 *Uni formed Traffic Control (Vehicle) 20. 000 4.500
HOUR 6. 000 203.76
33. 96000 10. 500 356. 58
0750 630-00007 *Traffic Control Inspection 150. 000 23. 000
DAY 0. 000 0. 00
226. 43000 23.000 5, 207. 89
0755 630-00012 *Traffic Control Management 300. 000 32. 000
DAY 35. 000 8, 750. 00
250. 00000 67.000 16, 750. 00
0760 630-00040 *Traffic Incident Managenent Plan Devel opment 1. 000 0. 500
LS 0. 000 0. 00

8, 560. 19000 0. 500 4,280. 10



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19664R- BI D ESTI MATE RUNO7/02/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0003 13:40: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0765 630-00041  *Traffic Incident Managenent Plan |nplenentation 0. 000 0. 000
MON 0. 000 0. 00
358. 51000 0. 000 0. 00
0767 630-80002 Fl ash Beacon (Sol ar) 7.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0770 630-80335 *Barricade (Type 3 MA) (Tenporary) 80. 000 13. 500
EACH 26. 500 3, 000. 07
113. 21000 40. 000 4,528. 40
0775 630-80341 *Construction Traffic Sign (Panel Size A) 231. 000 41. 000
EACH 74.500 7,169. 14
96. 23000 115. 500 11, 114.57
0780 630-80342 *Construction Traffic Sign (Panel Size B) 200. 000 58. 000
EACH 38. 500 5, 230. 61
135. 86000 96. 500 13, 110. 49
0785 630-80344  *Construction Traffic Sign (Special) 500. 000 81. 000
SF 101. 000 1,714.98
16. 98000 182. 000 3, 090. 36
0790 630-80350 *Vertical Panel 215. 000 83. 500
EACH 24.000 950. 88
39. 62000 107. 500 4,259. 15
0795 630- 80355 *Portabl e Message Sign Panel 5. 000 2.000
EACH 0.500 3,962. 47
7,924. 93000 2.500 19, 812.33
0800 630-80356  *Advance Warning Flashing or Sequencing Arrow Panel (A 6. 000 3.000
Type
ype) EACH 0. 000 0. 00
2,264.27000 3. 000 6,792.81
0805 630-80360  *Drum Channeli zi ng Device 410. 000 89.500
EACH 115. 500 6, 015. 24
52. 08000 205. 000 10, 676. 40
0807 630-80363  Drum Channel Dev (Light) (F) 20. 000 4.000
EACH 1.000 85. 00

85. 00000 5. 000 425. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19664R- BI D ESTI MATE RUNO7/02/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0003 13:40: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0810 630-80367 *Portable Traffic Speed Monitor 4.000 1.000
EACH 1. 000 4,528.53
4,528. 53000 2.000 9, 057. 06
0815 630-80380 *Traffic Cone 250. 000 125. 000
EACH 0. 000 0. 00
13. 59000 125. 000 1, 698. 75
0817 630-80391 Channel Dev (Fixed) 150. 000 0. 000
EACH 28.500 2,850. 00
100. 00000 28. 500 2,850. 00
0820 630-80520  *Mbbile Pavenment Marking Zone 10. 000 0. 000
DAY 0. 000 0. 00
1, 436. 34000 0. 000 0. 00
0823 630-85041 Mobi | e Attenuator 5. 000 0. 000
DAY 0. 000 0. 00
600. 00000 0. 000 0. 00
0825 630-86810 *Traffic Signal (Tenporary) 13. 000 3. 000
EACH 0. 000 0. 00
27, 000. 00000 3. 000 81, 000. 00
0830 700-70010 F/ A Mnor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70012 F/ A Asphalt Pavenent Incentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700-70013 F/ A Concrete Pavenent |ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700-70016 F/ A Fuel Cost Adjustnent 50, 000. 000 0. 000
FA -9,037.030 -9,037.03

1. 00000 -9, 037.030 -9,037.03



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 19664R- BI D ESTI MATE RUNO7/02/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0003 13:40: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0855 700-70018 F/ A Roadway Snoothness Incentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70019 F/ A Asphalt Cenent Cost Adjustnent 155, 000. 000 0. 000
FA 139, 517. 830 139, 517. 83
1. 00000 139, 517. 830 139,517.83
0865 700- 70023 F/ A On-The-Job Trai nee 19, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0867 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70210 F/ A Lights 300, 000. 000 191, 658. 070
FA 90, 004. 700 90, 004. 70
1. 00000 281, 662. 770 281, 662. 77
0875 700-70220 F/ A Phone Service 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-70270 F/ A Water Lines 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0885 700-70310 F/ A Landscapi ng 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0895 700-70589 F/A Environnental Health & Safety Management 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 19664R- BI D ESTI MATE RUNO7/02/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0003 13:40: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0900 700-70594 F/ A DRB Standing Conmittee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $17, 266, 326.19$ 2,909, 629.98 $ 3, 527, 246. 61
CAT NO0300 STRUCTURES

0905 202-00165 *Rermoval of Wall 1. 000 0. 000
LS 0. 000 0. 00
6, 958. 75000 0. 000 0. 00
0910 202-00425 Renoval of Bridge Railing 278.000 0. 000
LF 0. 000 0. 00
13. 83000 0. 000 0. 00
0915 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
37,122. 86000 0. 000 0. 00
0920 206-00000 Structure Excavation 560. 000 0. 000
cY 0. 000 0. 00
22. 42000 0. 000 0. 00
0925 206-00100 Structure Backfill (Cdass 1) 413. 000 0. 000
cY 0. 000 0. 00
54. 76000 0. 000 0. 00
0930 210-00425 Reset Bridge Railing 179. 000 0. 000
LF 0. 000 0. 00
49. 19000 0. 000 0. 00
0935 518-01002 Bri dge Expansion Device (0-2 Inch) 65. 000 0. 000
LF 0. 000 0. 00
52. 67000 0. 000 0. 00
0940 601-03050 Concrete Class D (Wall) 328. 000 0. 000
cY 0. 000 0. 00
530. 00000 0. 000 0. 00
0945 601-40400 Structural Concrete Stain 376. 000 0. 000
SY 0. 000 0. 00

3. 40000 0. 000 0.00
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PCN: 19664R- BI D ESTI MATE RUNO7/02/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0003 13:40: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0950 602-00020 Reinforcing Steel (Epoxy Coated) 28, 786. 000 0. 000
LB 0. 000 0. 00
1. 77000 0. 000 0. 00
0955 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
9, 944. 62000 0. 000 0. 00
0960 606-11030 Bridge Rail Type 10M 185. 000 0. 000
LF 0. 000 0. 00
275.72000 0. 000 0. 00
0965 606-11032 Bridge Rail Type 10M (Special) 179. 000 0. 000
LF 0. 000 0. 00
312. 75000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 448,275.30 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0970 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
43, 021. 03000 1. 000 43, 021. 03
0975 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25,812. 62000 1. 000 25, 812. 62
0980 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0.00
5, 377. 63000 1. 000 5,377.63
CAT 0400 CURRENT AMT $ 74,211.28$% 0.00% 74,211. 28

PRQJECT TOTAL CURRENT AMI $17,788,812.77$ 2,909, 629.98$ 3, 601, 457. 89



